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FFY 2020 - 2024 STP - Shared Fund Active Program Status Report: July 2020

FFY 2020
STP-SF
STP-SF Match Max % Authorization Target Obligated
TIP ID Project Sponsor Programmed Match Source(s) Amount Phase Total STP-SF Project Total Deadline Phase Let / Auth. Amount  |Current Status Current Status Date |Prior Status Prior Status Date
18-19-0007 Homewood Station Renovation Homewood $9,250,212 Local $2,312,553 $11,562,765 80% $11,562,765 3/31/2020 IMP 9/2020 S0 |Requested obligation deadline extension due to IL-SHPO 6/30/2020 Fund transfer from FHWA to FTA completed 2/7/2020; 3/30/2020
review delays due to COVID-19; Request approved by staff; FTA grant approval anticipated 5/2020.
Design plans 90% complete; FTA grant approval anticipated
9/2020.
03-09-0073 Irving Park Road at Bartlett Road Streamwood $80,000 Local $20,000 $100,000 80% $4,887,000 3/31/2021 ENG2 6/2021 S0 |Awaiting IDOT approval of agreements. Requested 6/1/2020 Agreements submitted 2/19/2020 3/24/2020
obligation deadline extension due to uncertainty of IDOT
agreement approval timeline; Request approved by staff.
Note: Current target letting is 3 months beyond the
obligation deadline for the project.
16-20-0002 Harlem Station Bus Bridge Reconstruction CTA $901,972 Rebuild Illinois $3,428,468 $4,330,440 80% $36,087,000 3/31/2021 ENG 3/2021 $0  |Reprogrammed from contingency with partial funding on 6/20/2020 NEPA process initiation expected 5/2020. 3/20/2020
bonds 5/6/20; NEPA process initiated 4/2/20 (FONSI expected).
Funds transferred from FHWA to FTA 6/22/20. FTA grant
approval anticipated by 3/31/21.
09-14-0019 East New York Street Aurora $3,125,600 Local, STP-L, $5,612,619 $8,738,219 45% $9,180,000 3/12/2021 CON 1/2021 S0 |Target letting shifted to 1/2021. ROW certification 6/1/2020 Initial final plans submitted 3/6/2020; Total CON cost 3/25/2020
TAP-L Auth (11/2020) expected 9/2020. Requested obligation deadline extension increased with no increase to STP-SF; target letting
due to court closures delaying ROW; Request approved by subject to change pending re-opening of courts to
staff. complete ROW certification and status of STP-Local funds
in FFY2020;
12-06-0013 143rd Street East Extension-IL Route 59 to IL Route 126 Plainfield $5,446,400 Local $1,361,600 $6,808,000 80% $52,947,438 3/31/2021 ROW 8/2020 S0 |Cost increased 8% based on new estimates during ENG2; 6/16/2020 ROW agreement submittal expected 4/2020; approval 3/30/2020
Requested obligation deadline extension; Request anticipated 8/2020.
approved by staff; ROW agreement submittal expected
6/2020; approval anticipated 8/2020
16-19-0033 CTA Green Line Austin Station Accessibility Improvements CTA $2,512,000 Local $628,000 $3,140,000 80% $25,330,000 3/31/2021 ENG 8/2020 S0 |Fund transfer from FHWA to FTA completed 3/25/2020; 6/20/2020 FTA grant application in TrAMS (12/18/19); FTA to FHWA 3/20/2020
Requested obligation deadline extension for completion of transfer request made 2/14/20; Consultant selection
NEPA work and FTA grant approval; Request approved by anticipated in June 2020 using expedited procurement
staff; NEPA initiated 3/26/20; Consultant selection through GEC and Pre-Award Authority
anticipated 9/2020; FTA grant approval anticipated 8/2020.
16-19-0033 CTA Green Line Austin Station Accessibility Improvements CTA $3,822,000 Local $955,500 $4,777,500 80% $25,330,000 3/12/2021 CON 8/2020 $0  |Fund transfer from FHWA to FTA completed 3/25/2020; 6/20/2020 FTA grant application in TrAMS (12/18/19); FTA to FHWA 3/20/2020
Requested obligation deadline extension for completion of transfer request made 2/14/20; Consultant selection
NEPA work and FTA grant approval; Request approved by anticipated in June 2020 using expedited procurement
staff; NEPA initiated 3/26/20; Consultant selection through GEC and Pre-Award Authority
anticipated 9/2020; FTA grant approval anticipated 8/2020.
03-14-0010 U.S. Route 14 Grade Separation at the Canadian National Railway -- Barrington $2,338,216 Local, State $1,837,170 $4,175,386 56% $73,465,590 3/31/2020 ENG2 9/2020 S0 |Requested obligation deadline extension due to anticipated 6/17/2020 ENG2 total cost increased during contract negotiations, 3/23/2020
Barrington review time for agreements; Request approved by staff; STP-SF participation was increased accordingly. ENG2 LOI
Draft agreements submitted 4/27/20. for state funding participation received 3/20/20; PPl and
ENG2 agreement submittal anticipated by end of March.
03-14-0010 U.S. Route 14 Grade Separation at the Canadian National Railway -- Barrington $8,480,000 State $2,120,000 $10,600,000 80% $73,465,590 3/31/2020 ROW 9/2020 S0 |Requested obligation deadline extension due to anticipated 6/17/2020 Draft agreement submittal targeting 3/2020 with 3/23/2020
Barrington review time for agreements; Request approved by staff; approval anticipated by 9/2020
ROW to be handled by IDOT with no Village participation,
therefore no agreement submittal will occur.
07-19-0011 Burnham Avenue Grade Separation Burnham $3,800,000 TDCH $760,000 $3,800,000 100% $83,750,000 3/31/2021 ENG1 3/2021 S0 |Requested obligation deadline extension; Request 6/26/2020 Phase 1 agreements and PPl submittal estimated 3/2020 3/5/2020
approved by staff; Phase 1 agreements and PPl submittal
estimated 7/2020
05-16-0005 IDOT East-Avenue lmprovements{Joliet Road-to-55th-Street) Countryside $o Local $o $o 75% $18,681,723 9/30/2020 CcoN 9/2020 $0 |Requested reprogramming as Contingency due to 4/30/2020 Agreements for local participation in this state job are in 3/31/2020
{Auth8/2020) uncertain letting date relative to obligation deadline; progress. IDOT D1 Hwys project remains in FFY2024 in
Request approved by CMAP; $894,542 removed from the TIP based on status in the IDOT MYP.
program.
09-11-0025 Prairie Street Improvements - Wilson Street to Pine Street (Stage 2) Batavia $243,600 Local $104,400 $348,000 70% $5,927,500 3/31/2021 ENG2 3/2021 S0 |Requested obligation deadline extension due to anticipated 6/22/2020 QBS completed. Consultant selection and agreement 3/30/2020
review time for agreements; Request approved by staff; submittals anticipated 4/2020; $77,000 STP-SF
Consultant approved by Board 5/4/20 and agreements transferred from ROW in FFY21 to ENG2 in FFY20 for
submitted to IDOT 5/8/20. plats & legals
Programming Mark $40,000,000
Total FFY 2020 Program $40,000,000
Balance FFY 2020 S0
Phases: E - Engineering  ENG1 - Phase 1 Engineering  ENG2 - Phase 2 Engineering ROW - Right of Way  CON - Construction  CE - Construction Engineering  IMP - Implementation Page 1 of 2



FFY 2021

STP-SF Match Max % Authorization Target STP-SF Obligated
TIP ID Project Sponsor Programmed Match Source(s) Amount Phase Total STP-SF Project Total Deadline Phase Let / Auth. Amount  |Current Status Current Status Date |Prior Status Prior Status Date
01-98-0072 Milwaukee Avenue from Gale St to Jefferson St (Logan to Belmont CDOT $11,825,000 Local $11,825,000 $23,650,000 50% $25,450,000 9/30/2021 CON 10/2020 sS0 Phase 2 in progress, pre-final plans submittal targeting 6/5/2020 Phase 2 in progress, pre-final plans submittal targeting 3/11/2020
stage) 6/2020 5/2020
03-09-0073 Irving Park Road at Bartlett Road Streamwood $3,909,247 Local, State, Cook | $1,429,069 $5,338,316 73% $5,438,316 9/30/2021 CON/CE 6/2021 S0 |No change to milestones; Total cost increased $551,316 6/1/2020 Phase 2 not started; pre-finals anticipated 3/2021 and 12/30/2019
Co Auth 4/2021 due to updated unit costs. STP-SF increased $403,647; ROW certification anticipated 12/2020
Match increased $147,669. Pre-final plans anticipated
1/2021.
01-12-0012 Canal Street Viaducts - Adams to Madison stage CDOT $16,000,000 Socc $4,000,000 $20,000,000 80% $21,300,000 9/30/2021 CON/CE 7/2021 S0 Pre-final plans submittal targeting 2/2021 6/22/2020 Phase 2 kick-off held 1/22/2020 3/11/2020
09-11-0025 Prairie Street Improvements - Wilson Street to Pine Street (Stage 2) Batavia $16,100 Local $6,900 $23,000 70% $5,927,500 9/30/2021 ROW 7/2021 sS0 ROW initiation expected 7/2021; certification anticipated 6/26/2020 Phase 2 kick-off anticipated 10/2020. $77,000 STP-SF 3/30/2020
11/2021. transferred from ROW in FFY21 to ENG2 in FFY20 for
plats & legals work.
07-94-0027 Joe Orr Rd Extension Cook DOTH $2,500,000 Local $9,963,462 $12,463,462 20% $12,679,462 9/30/2021 CON 9/2021 S0 |Phase 2 and ROW in progress; pre-final plans submittal and 6/25/2020 Phase 2 and ROW in progress; pre-final plans submittal 3/31/2020
Auth 8/2021 ROW certification targeting 5/2021 and ROW certification targeting 5/2021
05-11-0010 Depot District Streetscape Project Berwyn $5,398,000 Local, STP-L, $11,558,036 $16,956,036 37% $16,956,036 9/30/2021 CON 11/2021 S0  |Bio clearance received 5/19/20; DA anticipated 7/2020; Pre- 6/19/2020 DA anticipated 7/2020 (waiting on Bio clearance); Pre- 3/27/2020
TAP-S, CMAQ Auth 9/2021 final submittal anticipated 3/2021. final submittal anticipated 3/2021.
Programming Mark $40,000,000
Total FFY 2021 Program $39,648,347
Balance FFY 2021 $351,653
FFY 2022
STP-SF Match Max % Authorization Target STP-SF Obligated
TIP ID Project Sponsor Programmed Match Source(s) Amount Phase Total STP-SF Project Total Deadline Phase Let / Auth. Amount  |Current Status Current Status Date |Prior Status Prior Status Date
12-06-0013 143rd Street East Extension-IL Route 59 to IL Route 126 Plainfield $12,169,985 NHFP, STP-L, Local| $31,980,092 $44,150,077 28% $52,947,438 9/30/2022 CON/CE 11/2021 S0 |Pre-final plans anticipated 5/2021; ROW certification 6/16/2020 Pre-final plans anticipated 5/2021; ROW certification 3/30/2020
Auth 9/2021 anticipated 9/2021 anticipated 9/2021
16-19-0033 CTA Green Line Austin Station Accessibility Improvements CTA $2,464,000 Local $616,000 $3,080,000 80% $25,330,000 9/30/2022 ENG 11/2021 S0 |This stage not started. Grant approval anticipated 11/2021 6/20/2020 This stage not started. Grant approval anticipated 3/20/2020
11/2021
16-19-0033 CTA Green Line Austin Station Accessibility Improvements CTA $11,466,000 Local $2,866,500 $14,332,500 80% $25,330,000 9/30/2022 CON 11/2021 S0 |This stage not started. Grant approval anticipated 11/2021 6/20/2020 This stage not started. Grant approval anticipated 3/20/2020
11/2021
08-06-0028 North Aurora Rd (FAU Route 1509) Pennsbury Ln to Frontenac Rd Naperville $9,800,000 Local/ICC $15,779,000 $25,579,000 38% $31,261,375 9/30/2022 CON 1/2022 S0  |Detailed design (ENG2) in progress. 6/1/2020 Phase 2 kick-off held (11/27/18); Pre-finals targeting 3/5/2020
Auth 12/2021 8/2021; ROW initiated (8/2015)
09-11-0025 Prairie Street Improvements - Wilson Street to Pine Street (Stage 2) Batavia $1,527,050 Local $654,450 $2,181,500 30% $5,927,500 9/30/2022 CON/CE 3/2022 S0 |Pre-final plans anticipated 10/2021 6/26/2020 Pre-final plans anticipated 10/2021 3/30/2020
Auth 1/2022
07-19-0017 University Park Metra Reconstruction University Park $2,500,000 TDCH $500,000 $2,500,000 100% $34,900,000 9/30/2022 ENG1 8/2021 $0 |Phase 1 agreement submittal expected 8/2020 with 6/29/2020 Phase 1 QBS expected to start 5/2020; Agreement 3/31/2020
approval anticipated 8/2021 submittal expected 8/2020 with approval anticipated
8/2021
Programming Mark $40,000,000
Total FFY 2022 Program $39,927,035
Balance FFY 2022 $72,965
FFY 2023
STP-SF Match Max % Authorization Target STP-SF Obligated
TIP ID Project Sponsor Programmed Match Source(s) Amount Phase Total STP-SF Project Total Deadline Phase Let / Auth. Amount [Current Status Current Status Date |Prior Status Prior Status Date
03-14-0010 U.S. Route 14 Grade Separation at the Canadian National Railway - Barrington $37,947,672 Private, Local, $9,486,918 $47,434,590 80% $73,465,590 9/30/2023 CON/CE 1/2023 $0  [|Pre-final plans submittal targeting 5/2022 6/17/2020 Pre-final plans submittal targeting 5/2022 3/23/2020
Barrington State Auth 11/2022
07-19-0009 Cottage Grove Avenue grade separation (CREATE GS23a) Dolton $2,000,000 TDCH $400,000 $2,000,000 100% $59,000,000 9/30/2023 ENG1 4/2023 sS0 Phase 1 QBS anticipated 1/2023 6/26/2020 CCDOTH took over technical/financial management of 3/18/2020
project on 3/18/20; Phase 1 QBS anticipated 1/2023
Programming Mark $40,000,000
Total FFY 2023: $39,947,672
Balance FFY 2023 $52,328
FFY 2024
STP-SF Match Max % Authorization Target STP-SF Obligated
TIP ID Project Sponsor Programmed Match Source(s) Amount Phase Total STP-SF Project Total Deadline Phase Let / Auth. Amount [Current Status Current Status Date |Prior Status Prior Status Date
01-12-0013 LaSalle Street Bridge and Viaduct over Chicago River CDOT $39,200,000 socc $9,800,000 $49,000,000 80% $52,000,000 9/30/2024 CON/CE 7/2021 S0 Phase 2 kick-off planned 9/2020 6/26/2020 Phase 2 kick-off planned 5/2020 3/11/2020

Programming Mark

Total FFY 2024:
Balance FFY 2024

$40,000,000
$39,200,000
$800,000

Phases: E - Engineering

ENGL1 - Phase 1 Engineering  ENG2 - Phase 2 Engineering

ROW - Right of Way

CON - Construction

CE - Construction Engineering

IMP - Implementation
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